
Automated Commercial Environment | Development Schedule
Increment

1
Increment

2
Increment

3
Increment

4
Increment

5
Increment

6
Increment

7
Increment

8
Increment

9
Increment

10
Increment

11
Increment

12
February 12 - May 7, 2013 May 8 - August 6, 2013 August 7 - November 5, 2013 November 6, 2013 - February 

4, 2014
February 5 - May 6, 2014 May 7 - August 5, 2014 August 6 - November 4, 2014 November 5, 2014 - February 3, 2015 February 4 - May 5, 2015 May 6 - August 4, 2015 August 5 - November 3, 2015 November 4, 2015 - February 

2, 2016

PRE-ARRIVAL
Manifest

  •    Vessel  Management  System  
      (VMS)

  •    Air  Manifest  Processing
        ›  Accept  Data  
      and Reply

  •    Air  Manifest  Processing     •    Air  Processing  (Con't)   •    Transition:
          ›  Air  System  Cutover  
      from AMS to ACE
          ›  Transitional  Data  
      Synchronization for Air

  •    Air  Manifest
        ›  Integration  with    
      ACAS

  •    Transition:
          ›    Truck  Manifest  Foundation
      to new ACE Architecture
          ›      Ocean/Rail  Manifest  
      Foundation to new ACE 
      Architecture
            ›    Truck  Manifest  
      Secondary to new ACE 
      Architecture

    •    Transition:
          ›        Truck  Manifest  Primary  to  
      new ACE Architecture
          ›      Ocean/Rail/Truck  Holds
          ›        Ocean/Rail  Cargo  
      Movement (In-Bond, PTT, etc.)
          ›        Ocean/Rail  Manifest  GUI  

    •    Transition:
          ›      Conveyance  Management  
      for Vessel
          ›      Truck  Business  Rules  
      and Practices
          ›      Stow  Plan  Viewer
          ›      Transportation  Bonds
          ›      Truck  Cargo  Movement  
      (In-Bond, PTT, etc.)
          ›      Transportation  Bonds
    •    Establish  Multi-­Modal  
      Relationships Among Bills
    •    Transitional  Data  
      Synchronization 
      Truck, Ocean, and Rail

    •    Transition:  
          ›      Ocean/Rail  
      Business Rules and 
      Practices
          ›      ACE  Manifest  
      Ocean/Rail Cutover 
      to new ACE
          ›      Rail  Consist

ARRIVAL
Cargo Release

  •    Air  Processing
        ›  Corrections  &  
      Cancellations

  •    Air  Processing
        ›  In-­Bonds
        ›  Partial  Quantities  
        ›  Split  Shipments  
      (Hold All & 
       Immediate 
      Delivery)
  •    Upgrade  GUI  
      for CBP

  •    Single  Accept/Reject  message  
      for  responses
  •    Ocean/Rail  Processing
        ›  Corrections  &  Cancellations  
        ›  No  In-­Bonds
        ›  No  Partials
  •    Mail  Entry  Writing  System  
      (MEWS)
  •    Data  Build-­out
  •    Finish  cancellation  process  
      from ACE Entry Summaries to
      ACE Cargo Release (CR)

  •    Air  ,  Ocean  &  Rail  
      Processing
        ›  Certified  from  Entry  
      Summary 
        ›  Partial  Quantities
  •    Truck  Processing
        ›  Corrections  &  
      Cancellations 
        ›  No  In-­Bonds
        ›  No  Partials

  •    Single  CR  filing  to  include  
      ISF data
  •    Diversion  Process:    
      National/Local Level
  •    Truck  Manifest:
        ›  In-­Bonds

  •    GUI  Capabilities
  •    Trade  Ability  to  Query  
      Entries via ABI 
      Foundation
  •    Non-­ABI  Entries
  •    Cargo  Release  Queries
  •    Truck  Manifest:
        ›  Partial  Quantities

  •    Non-­ABI  Entries  (con't)
  •    Redelivery  Process  for  
      CBP/PGA Interactions
  •    Request  Demand  for  Redelivery
  •    Automated  Entry  Types:
        ›  06,  08,  09,  21,    22,  23,    
      31,  34,  38, 51, 52
  •    FTZ  Admissions

  •    CBP-­Initiated  Corrections
  •    Automated  Entry  Types:
        ›  06,  08,  09,  21,    22,  23,    
      31,  34,  38, 51, 52 (con't) 
        ›  02  (Quota)  
  •    FTZ  Admissions  (con't)

  •    Automated  Entry  Types:
        ›  06,  08,  09,  21,    22,  23,    
      31,  34,  38, 51, 52 (con't) 
        ›  02  (Quota)  (con't)

  •    Manifest  Interface  
      w/ Findings

POST RELEASE
Entry Summary, 
Accounts & Revenue

  •    System  Validations:
        ›  Harbor  
      Maintenance Fee

  •    System  Validations:
        ›  Classification
  •    Single  Accept  or  
      Reject message for 
     system responses

  •    System  Validations:
        ›  Simple  Duty  Calculations

  •    System  Validations:
        ›  Complex  Duty  
      Calculations 
        ›  Merchandise  
      Processing 
       Fee (MPF)

  •    System  Validations:
        ›  Informal  Entry  Restrictions
        ›  Charges  Restrictions
        ›  Taxes
        ›  Other  Fees
  •    Electronic  Bond
       Processing (1)

  •    ACE  ES  Foundation
      and Framework
      Stabilization (PRs, CRs, IRs)
  •    Transition  Automated  Surety  
      Interface (ASI)
  •    Electronic  Bond
       Processing (2)
  •    Maintain  Accounts
  •    Transition  Collections  to  new  
     ACE Architecture (1)

  •    Automated  Entry  Summary  
      Types:
        ›  06,  08,  21,    22,  23,    
      31,  34,   38, 51, 52
  •    Statements
  •    Transition:  
        ›  CBP  Review  Module  
  •    Electronic  Bond  Processing  (3)
  •    Exporter  &  Freight  Forwarder  
      Accounts
  •      Enhance  CBP  Validation  
      Activity Module
  •    Transition  Collections  to  new  ACE  
      Architecture (2)

  •    Create  Lab  Sample  
      Records
  •    Liquidation
  •    Quota  Master  Data
  •    Maintain  Accounts  
      (con't)
  •    Automated  Entry  Summary              
      Types: (con't)
        ›  06,  08,  21,    22,  23,    
      31,  34,   38, 51, 52
•    Remote  Location  Filing  (RLF)
•    Transition  Collections  to  new  
     ACE Architecture (3)

  •    Automated  Entry  Summary  
      Types:
        ›  02  (Quota)
        ›  09  (Reconciliation)
  •    Protest
  •    Quota  Restriction
  •    Liquidation  (Con't)
  •    Transition  Collections  to  new  
     ACE Architecture (4)

  •    Drawback
  •    Queries  for  Historical  and  
      Archived ACS data
  •    Antidumping  /  Countervailing  
      Duty (AD/CVD) Case 
      Management System 
      Enhancements
  •    Transition  Collections  to  new  
     ACE Architecture (5)

  •    Drawback  (con't)
  •    Enhancements  to  CBP  Mass  
      Updates
  •    Process  Entry  Summary  
      Types: 
            ›  Monthly  Entry  Summary
            ›  Non-­ABI  Entry
  •    Transition  Collections  to  new  
     ACE Architecture (6)

  •    System  Validations:
        ›  Tariff  Usage  
      Restrictions
        ›  Licenses,  permits,  
      certificates

EXPORTS

  •    AES  commodity  
      re-engineering 
      including Census 
      & BIS reg changes

  •    AES  commodity
       re-engineering 
      including Census 
      & BIS reg changes

  •    AES  commodity  re-­engineering
  •    Manifest  Foundation
  •    AES  New  Features

  •    Air  Manifest  Processing
  •    Transition  AES  Commodity  
      Capabilities to new ACE 
      Architecture

  •    Air/Rail  Manifest    Processing
        ›  Hold  Processing
        ›  Finding  Development  
      Processing 
  •    Air  GUI  Updates
  •    AES  Ocean  Manifest  
      Transition to ACE Platform

  •    Ocean  Manifest  
      Processing
        ›  Hold  Processing
        ›  Finding  Development  
      Processing 

  •    Truck  Manifest  
      Processing
        ›  Hold  Processing
        ›  Finding  Development  
      Processing 

PGA 
INTEGRATION

Document Image 
System (DIS)

Interoperability Web 
Services (IWS)

  •    AMS
  •    FSIS
  •    CPSC
  •    USCG

  •    AMS
  •    NMFS
  •    TTB

  •    NHTSA
  •    FCC

  •    FDA   •    FDA   •    FWS
  •    EIA
  •    E&C,  OTEXA  

  •    BLS
  •    IRS

  •    FMC
  •    USTR

PGA Message Set

  •    EPA  (Ozone  
      Depleting 
      Substances)

  •    EPA  (Vehicles  &  
      Engines)
  •    FSIS  
      (Application for 
      Inspection)

  •    NMFS   •    APHIS  Lacey  Act
  •    CDC  (Human  Blood)
  •    FCC
  •    FDA  (Start)
  •    NHTSA
  •    EPA  (Pesticides)
  •    EPA  (Vehicles  &  Engines)

  •    FDA   •    AMS
  •    FDA
  •    FWS

  •    APHIS  (EAN)
  •    FAS
  •    TTB

  •    E&C  (Steel  Licensing)
  •    USACE

Other Data 
Exchange Types

  •    APHIS  (Streamlined  
      Findings Input)

  •    Data:    Census,  NRC
  •    APHIS  (  Streamlined  Findings  
      Input)

  •    BIS  (Export  Licensing  
      Forms)  
  •    DDTC  (Export  Content)

  •    Portal  Access:
      ›  FTZB
  •    EPA  (Exports,  Hazmat)
  •    AMS  (Exports,  Apples  &  
      Grapes)

  •    Data:    MARAD,  FAA,  FHWA
  •    AMS
  •    APHIS  (309)
  •    ATF
  •    DEA  (Exports,  Precursor  and  
      Controlled Chemical Shipments)
  •    NMFS  (Export  Licensing  
      Forms)
  •    OFAC  (Export  Licensing  
      Forms)

  •    Portal  Access:  E&C  
      (AD/CVD)
  •    APHIS  (EAN)
  •    DSCA  (Export,  Foreign  
      Military Sales)

  •    BTS
  •    FWS  (Export  Licensing  Forms)
  •    PHMSA

  •    BIS  (Export  Decrementation)  
  •    DDTC  (Export  Content)

  •    Data:  A/LM,  OFM,  
      OES

TECHNICAL 
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  •    APHIS
  •    CDC
  •    DCMA
  •    EPA
  •    FSIS
  •    NMFS

  •    CPSC
  •    FWS   •    OTEXA

  •    TSA

  •    ATF
  •    IRS   •    E&C  

Version 6.1
Schedule subject to change.

Certification environment for testing planned 8 weeks ahead of deployment.                   July 2014



Automated Commercial Environment | Deployment Schedule
Deployment

A
Deployment 

B
Deployment 

C
Deployment

E
Deployment

F
Deployment

G
November 2, 2013 January 4, 2014 April 5, 2014 July 12, 2014 October 18, 2014 January 3, 2015 July 4, 2015 January 2, 2016 July 2, 2016
Increments 1 and 2 Increment 3 Increment 4 Increments 5, 6 & 7 Increments 8 and 9 Increments 10 and 11 Increments 12

PRE-ARRIVAL
Manifest

  •    Vessel  Management  System  (VMS)   •    Air  Manifest  Processing   •    Ocean,  Rail  Manifest  Processing
        ›  In-­Bonds
  •    Truck  Manifest  Processing
        ›  In-­Bonds
        ›  Holds
    •    Establish  Multi-­Modal  
      Relationships Among Bills

ARRIVAL
Cargo Release

  •    Air  Processing
        ›  Corrections  &  Cancellations
        ›  In-­Bonds
        ›  Partial  Quantities  
        ›  Split  Shipments  (Hold  All  &  
       Immediate Delivery)
  •    Upgraded  GUI  for  CBP  Personnel

  •    Ocean/Rail  Processing
        ›  Corrections  &  Cancellations  
        ›  No  In-­Bonds
        ›  No  Partials
  •    Single  Accept/Reject  message  for  
      system response
  •    Mail  Entry  Writing  System  (MEWS)

  •    Air  Processing
        ›  Certified  from  Entry  
      Summary 
  •    Ocean/Rail  Processing
        ›  In-­Bonds
        ›  Partials
        ›  Certified  from  Entry  
      Summary 
  •    Truck  Processing
        ›  Corrections  &  Cancellations  
        ›  No  In-­Bonds
        ›  No  Partials

  •    Single  CR  filing  to  include  
      ISF data

  •    Diversions   •    Truck  Processing
        ›  In-­Bonds
        ›  Partial  Quantities
        ›  Certified  from  Entry  Summary  
  •    Trade  Ability  to  Query  Entries  via  
      ABI
  •    Redelivery  Process  for  CBP/PGA  
      Interactions
  •    Ability  to  request  demand  for  
      delivery
  •    GUI  Capabilities
  •    Non-­ABI  Entries

  •    Automated  Entry  Types:
        ›  06,  08,  09,  21,    
      22, 23,  31,  34,  
      38, 51, 52 
        ›    02  (Quota)
  •    FTZ  Admissions
  •    CBP-­Initiated  Corrections

 

POST RELEASE
Entry Summary, 
Accounts & Revenue

  •    System  Validations:
        ›  Harbor  Maintenance  Fee
        ›  Classification
  •    Single  Accept  or  Reject  message  
      for system responses

  •    System  Validations:
        ›  Simple  Duty  Calculations

  •    System  Validations:
        ›  Complex  Duty  
      Calculations 
        ›  Merchandise  
      Processing Fee (MPF)

  •    System  Validations:
        ›  Informal  Entry  Restrictions
        ›  Charges  Restrictions
        ›  Taxes
        ›  Other  Fees

  •    ACE  ES  Foundation
      and Framework
      Stabilization (PRs, CRs, 
      IRs)

  •    Statements
  •    Electronic  Bond  Processing:
        ›  Single  Transaction  Bonds  (STB)
        ›  Continuous  Bonds  
  •    Transition  Automated  Surety  
      Interface (ASI)
  •      Enhance  CBP  Validation  Activity  
      Module
  •    Exporter  &  Freight  Forwarder  
      Accounts
  •    Process  Entry  Summary  Types:
        ›  06,  08,  21,    22,  23,    31,    34,  
      38, 51, 52

  •    Create  Lab  Sample  Records
  •    Protest
  •    Liquidation
  •    Process  Entry  Summary  Types:
        ›  06,  08,  21,    22,  23,    31,    34,  
      38, 51, 52
        ›  02  (Quota)
        ›  09  (Reconciliation)
  •    Remote  Location  Filing  (RLF)  

  •    Drawback
  •    Process  Entry  Summary  Types:  
            ›  Monthly  Entry  Summary
            ›  Non-­ABI  Entry
  •    Enhancements  to  CBP  Mass  
      Updates
  •    Antidumping  /  Countervailing  
      Duty (AD/CVD) Case 
      Management System 
      Enhancements
    •    Transition:
          ›        Collections  to  new  ACE  
      Architecture

  •    System  Validations:
        ›  Tariff  Usage  
      Restrictions
        ›  Licenses,  permits,  
      certificates

EXPORTS

  •    Commodity  Processing
      ›  Support  for  Census  and  BIS  
      Regulatory Filings

  •    Air  Manifest  
      Processing
        ›  Hold  Processing
        ›  Finding  Development  
      Processing

  •    Ocean/Rail  Manifest  Processing   •    Truck  Manifest  Processing

PGA 
INTEGRATION

Document Image 
System (DIS)

Interoperability Web 
Services (IWS)

  •    AMS
  •    FSIS
  •    CPSC
  •    USCG

  •    AMS
  •    NMFS
  •    TTB

  •    NHTSA
  •    FCC

  •    FDA   •    FDA
  •    FWS

  •    BLS
  •    EIA
  •    E&C,  OTEXA  
  •    IRS

  •    FMC
  •    USTR

PGA Message Set

  •    EPA  (Ozone  Depleting  Substances)
  •    EPA  (Vehicles  &  Engines)
  •    FSIS  (Application  for  Inspection)

  •    NMFS   •    APHIS  Lacey  Act
  •    CDC  (Human  Blood)
  •    FCC
  •    FDA  (Start)
  •    NHTSA
  •    EPA  (Pesticides)
  •    EPA  (Vehicles  &  Engines)

  •    FDA   •    AMS
  •    APHIS  (EAN)
  •    FAS
  •    FDA
  •    FWS
  •    TTB

  •    E&C  (Steel  Licensing)
  •    USACE

Other Data Exchange

  •    Data:    Census,  NRC
  •    APHIS  (  Streamlined  Findings  Input)

  •    BIS  (Export  Licensing  
      Forms)  
  •    DDTC  (Export  Content)

  •    Portal  Access:
      ›  FTZB
  •    EPA  (Exports,  Hazmat)
  •    AMS  (Exports,  Apples  &  
      Grapes)

  •    Data:    MARAD,  FAA,  FHWA
  •    AMS
  •    APHIS  (309)
  •    ATF
  •    DEA  (Exports,  Precursor  and  
Controlled Chemical Shipments)
  •    NMFS  (Export  Licensing  
      Forms)
  •    OFAC  (Export  Licensing  Forms)

  •    Portal  Access:  (AD/CVD)
  •    APHIS  (EAN)
  •    BTS
  •    FWS  (Export  Licensing  Forms)
  •    PHMSA
  •    DSCA  (Export,  Foreign  Military  
      Sales)

  •    BIS  (Export  
      Decrementation) 
  •    DDTC  (Export  Content)

  •    Data:  A/LM,  OFM,  
      OES

TECHNICAL 
SERVICES
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  •    APHIS
  •    CDC
  •    DCMA
  •    EPA
  •    FSIS
  •    NMFS

  •    CPSC
  •    FWS
  •    OTEXA
  •    TSA

  •    ATF
  •    IRS   •    E&C
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D

Version 6.1 Schedule subject to change.                   July 2014


